
a COUNCIL COMMUNICATION 

I AGENDA TITLE: Accept Improvements Under Contract for Highway 12 - Kettleman Lane/Highway 99 
Interchange Improvements and Approve No-Parking Zones on Kettleman Lane and 
New Beckman Road 

MEETING DATE: January 5, 2000 

PREPARED BY: Public Works Director I 
I I 

RECOMMENDED ACTION: That the City Council accept the improvements under the Highway 12 - 
Kettleman Lane/Highway 99 Interchange Improvements contract, direct 
the City Engineer to file a Notice of Completion with the 
County Recorder’s office and adopt the attached resolution approving the 

installation of no-parking zones on the north side of Kettleman Lane, from New Beckman Road to the 
east city limit; the south side of Kettleman Lane, from the Highway 99 northbound ramp to 360 feet east 
of New Beckman Road; and on New Beckman Road, from Kettleman Lane to 1,600 feet north of 
Kettleman Lane. 

BACKGROUND INFORMATION: The project was awarded to Teichert Construction, of Stockton, on 
June 17, 1998, in the amount of $2,822,243.50, however, this total 
included an optional bid item for sidewalk on Beckman Road. The 
property owner on New Beckman Road was responsible for the 

sidewalk costs on New Beckman Road and decided to have the work done at a later date by another 
contractor. Teichert Construction’s actual contract price without the optional bid item was 
$2,781,490.00. The contract has been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The no-parking restrictions are necessary to accommodate the striping that was installed with the 
interchange project. The no-parking signs were posted as part of the project. 

The contract completion date was August 5, 1999, and the actual completion date was August 5, 1999. 
The final contract price was $2,825,492.07. The difference between the contract amount and the final 
contract price is mainly due to revisions to the traffic control plan for the project, additional utility work in 
New Beckman Road, a change in the design of the sidewalk through the underpass, disposal of lead 
contaminated soil, and other miscellaneous items of work. 

FUNDING: Budgeted Funds: CTC Funds: $942,000 Local Funds: $774,400 
Measure K Funds: $234,000 Measure K Loan: $840,000 

SLTPP Funds: $381,000 

Richard a$% C. Prima, r. 
Public Works Director 
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Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCP/WKF/lm 
attachment 
cc: City Attorney SJCOG, Diane Nguyen 

Purchasing Officer 
Street Superintendent 
Associate Traffic Engineer 

Nolte and Associates, Bob Bryer 
URS Greiner, Gary Bubnic 
Caltrans Resident Engineer, Mario Castillo c 
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APPROVED: ez L T--J ./*/Yz7-/ 
/ H.  Dixon Flynn --  City Manager 
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RESOLUTION NO. 2000-02 

BE IT RESOLVED that the City Council of the City of Lodi does hereby accept the 
improvements under the contract for Highway 12 - Kettleman Lane/Highway 99 
Interchange project, and directs the City Engineer to file a Notice of Completion with the 
County Recorder's office; and 

BE IT FURTHER RESOLVED that the City Council of the City of Lodi does hereby 
approve the installation of No-Parking Zones on the north side of Kettleman Lane, from 
New Beckman Road to the east City limit; the south side of Kettleman Lane, from the 
Highway 99 Northbound ramp to 360 feet east of New Beckman Road; and on New 
Beckman Road, from Kettleman Lane to 1,600 feet North of Kettleman Lane. 

I hereby certify that Resolution No. 2000-02 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held January 5, 2000, by the following 
vote: 

AYES: COUNCIL MEMBERS - Hitchcock, Land, Nakanishi, Pennino and 
Mann (Mayor) 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

ALICE M. REIMCHE 
City Clerk 
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